
LID Estimated Timeline 2010  Revised 05/19/10 

 

MARCH APRIL MAY JUNE JULY AUGUST SEPTEMBER OCTOBER NOVEMBER DECEMBER 

07/07 
Ballots 

Return 

05/26 

LID 

Formation 

Public 

Hearing  

04/21 
Mail 

Assessment 

Letters to 

Residents 

05/03 
3 Public 

Notices 
(1 week for 

3 weeks) 
10/01 

Public Notices 

Published 

(1 per week for 

2 weeks) 

2
nd
 Notice At 

Least 15 days 

Prior to Public 

Hearing 

09/30 
30-day 

Court 

Challenge 

Filing 

Period 

Ends 

Estimated Timeline 2010 

05/06&08 

Open 

House at 

St 25 

03/24 
Resolution 

of Intent to 

Form LID 

12/27 

LID 

Bond 

Sale 

10/27 

Final Assessment 

Public Hearing; 

Adopt Resolution 

Creating Final 

Assessment Roll 

11/09 
10-day 

Court 

Challenge 

Filing 

Period 

Ends 

10/01 

Mail 

Notice to 

Property 

Owners for 

Final 

Assessment 

Public 

12/27 
Formal 

Process for 

LID 

Complete 

12/09 

30-day 

Assessment 

Pre-Pay 

Period 

Ends 

Lexington Fire Station LID 

06/23 
Ballots 

Out 

07/15 
Advertising 

for 

continued 

public 

hearing 

08/30 
30-day 

Protest 

Period 

Ends 

07/28 
Continue 

Public 

Hearing 

LID 

formation 

Resolution 


